Exhibit

1 — CSO Capital Improvement Projects
Muddy Creek Drainage Basin

PROJECT NAME

CSO NUMBERS

PROJECT DESCRITPTION

Substantial
Completion of
Construction (All
dates are Dec 31)

East Branch Muddy Creek CSO

223,408, 410-416,

HW/DW relocate and/or eliminate 541, 654 Provide HW/DW protection or eliminate by separation. 2010
East Branch Mudd}f Creek 223,408, 410-416, | Relocation of interceptor in River Road from Ohio River to River Road — 2009
Interceptor Relocation — Phase I-A, 541 654 West
Interceptor Relocation West ’ '
East Branch Mudd}., Creek 223,408, 410-416, | Relocation of interceptor in River Road from Ohio River to River Road — 2010
Interceptor Relocation — Phase I-B,
. 541, 654 East.
Interceptor Relocation East
223,408, 410-416, 2010

East Branch Muddy Creek P.S.
Relocation, Phase 1-C

541, 654

Relocation and replacement of four (4) pump stations.




Exhibit 1 — CSO Capital Improvement Projects

Mill Creek Drainage Basin

Substantial
CSO Completion of
PROJECT NAME NUMBERS PROJECT DESCRIPTION Construction (All
dates are Dec 31)

CSO Modification — Contract A; CSO Relocation of interceptor for HW/DW protection and installation of

3 . . 2005
#3 - HW/DW separate sanitary sewer line.
CSO Modification — Contract A; CSO 4 Installation of check valve for backflow prevention during HW/DW 2005
#4 -HW/DW conditions.
Kroger’s — Spring Grove/Mitchell
Sewer Separation — CSO #29 29 Project will eliminate CSO # 29 by separating area storm inlets through 2006
Elimination (Mitchell Avenue); SS# construction of approx. 1200’ of 12” sanitary sewer.
4674
Montana Avenue Sewer Separation 29 Pro_]ect Wlll ehmm’ate C§O #.89 by separating area storm inlets through 2006

installation of 300’ of 8” sanitary sewer.
Ludlow Run Sewer 109, 151, 162, Replacement of existing interceptor w/ approx. 7700’ of 24” — 42” sanitary 2007
165 interceptor sewer.

Scarlet Oaks CSO Improvements, CSO . . .
#179, CSO Modification — Contract B 179 Installation of flexible flap gates for HW/DW protection. 2004
Tide gate replacement 419 Replacement of failed flap gate for HW/DW protection. 2004
Tide gate replacement 461 Replacement of failed flap gate for HW/DW protection. 2005




Exhibit 1 — CSO Capital Improvement Projects
Mill Creek Drainage Basin

PROJECT NAME CSO PROJECT DESCRIPTION Substantial
NUMBERS Completion of
Construction (All
dates are Dec 31)
CSO # 450 Elimination (Butler Street) 450 This project will eliminate CSO 450 by connecting two area sanitary
laterals to area sanitary sewer. A HW/DW chamber had previously been 2007
constructed.
CSO Modification — Contract A; CSO 451 Elimination of CSO 451 by sewer separation. 2005
#451; HW/DW
Eastern Avenue — Collins to Bayou — 456-460, 658 Project will provide for separation of existing area combined sewers. 2005

Express Sewer; Phase 2




Exhibit 1 — CSO Capital Improvement Projects
Mill Creek Drainage Basin

PROJECT NAME CSO PROJECT DESCRIPTION Substantial
NUMBERS Completion of
Construction (All
dates are Dec 31)
Ross Run Grit Pit 487 Relocate CSO No. 487 to make CSO more accessible, and install a grit pit 2005
to improve maintenance at the Ross Run Interceptor Sewer.
West Third Street Sewer Separation; 437 Elimination of CSO 437 by sewer separation through construction of 350’ 2007

CSO 437 elimination; Phase 3

of 8” sanitary sewer.




Exhibit 1 — CSO Capital Improvement Projects
Little Miami River Drainage Basin

PROJECT NAME CSO PROJECT DESCRIPTION Substantial
NUMBERS Completion of
Construction (All
dates are Dec 31)
CSO HW/DW Regulator Mods-Little 86 Relocation of existing interceptor for HW/DW protection and 2006
Miami Basin; CSO #86 Archer Street; construction of 170’ of separate 8 sewer.
HW/DW
Eastern and Delta Sewer Separation 467-469, 657 Install interceptor sewer from Little Miami WWTP to Eastern Avenue 2007
Phase 1 - HW/DW and Congress Avenue (approx. 5500’ of 36 pipe). Perform some local
sewer separation (approx. 5900’ of 8” pipe).
Eastern and Delta Sewer Separation 467-469, 657 Continue 36” interceptor sewer to Widman and Hogue Street near Delta 2008
Phase 2 - HW/DW Avenue.
Eastern and Delta Sewer Separation 467-469, 657 Provide local sewer separation east and west of Delta Avenue Pump 2009
Phase 3 - HW/DW Station and north and south of Eastern Ave. to allow the relocation of
CSO No.s 468 and 469 to provide HW/DW protection.
Beechmont Sluice Gate 472, 656 Project consists of the replacement of multiple sluice/shear gates to 2006
provide flood protection to Lunken Airport area during high river stage.
CSO # 557 Elimination 557 Elimination of CSO No. 557 by sewer separation. 2005
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Sycamore WWTP HRTU

Substantial
Project Name Project Description Completion of
Construction
Sycamore WWTP HRTU Construction of a ballasted flocculation (or 12/31/2006

equivalent) high rate treatment unit (“HRTU”) at
the WWTP. After completion of all phases of the
project, including conventional process capacity
upgrades, flows over and above 18 MGD at the
Sycamore WWTP would be diverted after fine
screening and grit removal to the HRTU up to a
maximum of 32 MGD. The first 18 MGD of flow
would be treated by conventional primary,
secondary and tertiary treatment processes. Flows
through the HRTU would be subject to
disinfection and post aeration after high rate
treatment.
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